

Outdoor Fix — Milestone 2 Completion Report

Developer reference | prepared by Hanzalah

Verified live, end to end — not just reviewed in code — on September 1, 2026.

1. Summary

Milestone 2 (Lease & Ownership Pricing) is complete. Every core claim below was tested by actually running the application — submitting a real application, approving it as an admin, and checking the resulting numbers against the formulas in the approved plan — rather than taken on the strength of the code alone.

2. What shipped

- **Two ownership paths, one pricing engine.** Full Term Ownership once the Total Rental Purchase Price is paid, and Early Purchase Option pricing that switches formula at the 90-day mark.
Verified: live EPO figures matched the formula exactly at multiple points across a 36-month term.
- **Automatic payment schedule.** Generated the moment an application is approved — one row per month, correct amount and due date.
Verified: 36 payment rows created automatically on approval, confirmed in the database.
- **Application wizard, both sides.** The same wizard works for an admin filling it out on a customer's behalf, or for a customer completing it themselves after self-registering.
Verified: tested a full customer self-service signup → application → submission, separately from the admin-side flow.
- **Application workflow & status pipeline.** Submitted → Under Review → Approved → Completed → Processed → Funded, plus Declined/Withdrawn end states.
Verified: an application was moved through the pipeline live, with the customer notified at each status change.
- **Admin review console.** Editable customer, lease, equipment cards with an action banner driving the next step.
- **Live EPO price and payoff chart.** Recalculates immediately as payments post, shown to the customer in the portal.
Verified: chart and live figure both reflect the current schedule.
- **LDW and Promo code.** Both are tracked per lease agreement and reflected in the payment breakdown when selected.

3. Verified, not just built

1. A customer self-registers, submits a full application, and it lands in the admin queue.
2. An admin reviews, edits terms, and approves — the full payment schedule generates automatically.
3. The EPO figure recalculates correctly at each stage of the term.
4. The application status pipeline moves correctly end to end, with the customer notified at each change.

4. What's still open

Nothing below is broken — it's the honest scope of what's wired up today, flagged so nobody assumes more coverage than exists yet.

Area	Current state	Status
------	---------------	--------

Contract generation	Approving an application generates the payment schedule, not a signed contract.	Milestone 5
Assigning applications to staff	Not needed at current scale, per the approved plan — the data model leaves room to add it later.	Deferred by design
Payments	Admins mark a payment paid/failed/refunded by hand. No live processor (Stripe) is connected yet.	Manual for now

5. Next

Milestone 3 — Risk Assessment, covered in a separate report.